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ESTIMATE RUN 08/04/2005

ESTIMATE SUMMARY 15:37:30

CONTID: C14572         ESTIMATE NO: 0005 PROG 2002

PCN: 14572-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 VMS - Fairplay to Frisco PERCENT TIME:

PROJECT NO: SHE 0091-023                  

SH 9 VMS - Fairplay to Frisco

NAME OF ROAD: SH 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

POWER ELECTRIC COMPANY PAY PERIOD ENDING 08/04/2005 DATE TIME STARTED 08/23/2004

5901 East Irish Place DATE LET 07/15/2004 DATE WORK BEGAN

 DATE AWARDED 08/03/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED

Englewood CO 80112     303/220-9844 DATE NOTICE TO PROCEED 08/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 230,787.04 PARTICIPATING $ $ 12,650.04

AWARD PROJECT AMT: 179,288.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -189.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

135.02

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/6/2005 ??:??:??

4/29/2005 ??:??:??

78.54%

49,537.17

12,650.04

12,650.04

12,460.29

$

$

$

$

181,249.87

0.00

181,249.87

0.00

181,249.87

-2,465.92

0.00

178,783.95

0.00

AMOUNT DUE 178,783.95 12,460.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,460.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

347.0
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PCN: 14572-BID    ESTIMATE RUN 08/04/2005

PROJECT: SHE 0091-023                  ESTIMATE NO: 0005 15:37:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30.000 15.000

CY  15.000 3,952.05

263.47000 30.000 7,904.10

203-00060  
 

0010 POTHOLING 10.000 2.000

HOUR 0.000 0.00

130.80000 2.000 261.60

203-01597  
 

0015 SEEDING (NATIVE) 0.200 0.000

ACRE 0.200 880.00

4,400.00000 0.200 880.00

212-00006  
 

0020 MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.200 880.00

4,400.00000 0.200 880.00

213-00002  
 

0025 MULCH TACKIFIER 30.000 0.000

LB  30.000 440.10

14.67000 30.000 440.10

213-00061  
 

0030 3 INCH ELECTRICAL CONDUIT 1,100.000 736.000

LF  0.000 0.00

7.21000 736.000 5,306.56

613-00300  
 

0035 3 INCH ELECTRICAL CONDUIT (JACKED) 184.000 184.000

LF  0.000 0.00

33.89000 184.000 6,235.76

613-00301  
 

0040 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 1.000

EACH 0.000 0.00

126,435.00000 1.000 126,435.00

614-10125  
 

0045 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

715.00000 1.000 715.00

625-00000  
 

0050 MOBILIZATION 1.000 0.902

L S 0.000 0.00

17,894.00000 0.902 16,140.39

626-00000  
 

0055 FLAGGING 200.000 87.000

HOUR 0.000 0.00

28.50000 87.000 2,479.50

630-00000  
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PCN: 14572-BID    ESTIMATE RUN 08/04/2005

PROJECT: SHE 0091-023                  ESTIMATE NO: 0005 15:37:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONTROL MANAGEMENT 32.000 12.000

DAY 0.000 0.00

230.19000 12.000 2,762.28

630-00012  
 

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 11.700

EACH 0.000 0.00

77.00000 11.700 900.90

630-80342  
 

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

77.00000 5.400 415.80

630-80343  
 

0075 DRUM CHANNELIZING DEVICE 10.000 9.000

EACH 0.000 0.00

16.50000 9.000 148.50

630-80360  
 

0080 TRAFFIC CONE 100.000 45.000

EACH 45.000 346.50

7.70000 90.000 693.00

630-80380  
 

0085 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0090 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0100 F/A PHONE SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0105 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0110 F/A ELECTRIC SERVICE 15,000.000 0.000

F A 6,151.390 6,151.39

1.00000 6,151.390 6,151.39

700-70190  
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PCN: 14572-BID    ESTIMATE RUN 08/04/2005

PROJECT: SHE 0091-023                  ESTIMATE NO: 0005 15:37:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADDED ITEM (LUMP SUM)/ EXTRA WORK 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

900-00014  
 

CAT 0200 $12,650.04 181,249.88CURRENT AMT 230,787.04 $$

PROJECT TOTAL 12,650.04 $ 181,249.88CURRENT AMT 230,787.04 $$


